
MINUTES OF DOT-AGC BRIDGE DESIGN SUBCOMMITTEE MEETING 

 

 

The DOT-AGC Joint Bridge Design Subcommittee met on December 11
th

, 2002.  Those in 

attendance were: 

 

  Greg Perfetti   State Bridge Design Engineer  (Co-Chairman) 

 Berry Jenkins   Manager of Highway Heavy Division, Carolinas  

      Branch AGC (Co-Chairman) 

  Mark Lively   Crowder Construction Co. 

  Kevin Burns   R. E. Burns & Sons Co. 

  Richard Holshouser  Sanford Contractors, Inc. 

 John Olinger   Area Bridge Construction Engineer 

  Tom Koch   Structure Design Project Engineer (Secretary) 

  Michael Dane    Dane Construction 

  Paul Lambert   Structure Design Project Engineer 

  Ray Moore    Structure Design Staff Engineer  

  Ricky Keith   Assistant State Bridge Design Engineer 

  David Moore    Structure Design Engineer  

 

The following items of business were discussed: 

 

1. The minutes of the September 25
th

, 2002 meeting were accepted. 

 

2. Profilograph Testing 

 

Mr. Koch discussed one of the issues that was raised at the last meeting concerning the 

new rideability specification. The proposed new specification states that a profilograph 

test is to be performed by “an independent provider”, rather than by the Department or 

the Contractor. In response to a concern raised by Mr. Jenkins, Mr. Koch agreed to 

investigate whether there were any independent profilograph testers available to 

perform this service.  

 

Mr. Koch stated that he spoke to Cabel Garbee of M & T, who stated that there were no 

independent testing firms at this time in North Carolina and that the grinding 

contractors are typically the ones who perform the testing. Mr. Koch said that after 

discussing the matter with Ron Hancock, the State Bridge Construction Engineer, the 

wording in the special provision would be revised to state that the testing  “shall be 

scheduled and performed as part of the Contract” and that the Contractor would have to 

submit a proposed plan of action.  

 

 

3. Deck Panels Vs. Metal SIP Forms 

 

Mr. Koch asked the Contractors on the Committee how they felt about using deck 

panels as opposed to Metal Stay-in-place forms. Currently, it is the Department’s policy 

to detail prestressed girder bridges with panels (except where skew, girder spacing or 



cross-slope is extreme) and allowing the Contractors the option to modify the plans if 

they want to use stay-in-place forms. Over the last few years, it has become apparent 

that many contractors have always chosen to use SIP forms. Since changing from panels 

to SIP forms requires the contractor to hire an engineer to change the plans and the 

department to review the redesign and issue a plan revision, Mr. Koch stated that it 

might be more beneficial to detail the plans for SIP forms and allow the panels to be 

substituted  for the SIP forms. In response to a question raised by Mr. Koch, none of the 

contractors present indicated a preference for using panels instead of SIP forms. Mr. 

Dane and Mr. Lively stated that they always opt to change to SIP forms, while Mr. 

Holshouser stated that he uses panels because it is simply easier to use what is shown on 

the plans than to redesign the deck. After some discussion, it was decided that the 

department would change the current policy and  detail all projects in non-corrosive 

environments with SIP forms with  the option to use panels. The current policy of using 

panels in corrosive areas will remain unchanged.  

 

4. Aesthetic Details  

 

David Moore of Engineering Development discussed DOT’s department-wide effort to 

improve  bridge aesthetics and Structure Design’s proposed plan to tie the level of 

aesthetic treatment to the visibility and importance of the bridge. David presented some 

proposed aesthetic treatments for various bridge elements such as columns, bent caps 

and wing walls and collected  comments from the Contractors on the details. Mr. 

Olinger suggested that an inexpensive way to improve bridge aesthetics is to simply 

require a Class I surface finish for all prominently visible concrete surfaces, such as 

concrete caps, columns and outside of barrier rails. After some discussion, the 

committee agreed that this treatment should be included as part of the aesthetic policy.  

 

 

5. Other 

 

i. Contract Times  

 

Mr. Keith solicited some opinions regarding the speed at which girders can be set while 

working over traffic. Typically, through traffic must be stopped for periods of time 

while the girders are being set overhead, so Traffic Control often asks Structure Design 

for the length of time needed to set one girder. Mr. Keith distributed plans of a curved 

girder bridge in Wilson County in which the question came up. 

 

Mr. Dane and Mr. Holshouser both stated that the amount of time needed to set a girder 

depends on the length and weight of the girder, the size of the crane, and, for curved 

girders, whether the curvature is severe enough that the girders must be placed in pairs. 

After some discussion, it was agreed that the minimum amount of time to set a typical 

plate or prestressed girder is 30 minutes if the cranes are already in place. However, the 

committee agreed  that the estimated time for girders with extreme lengths or geometry 

must be examined on a case by case basis, and that these minimum times will not be 

achievable in many cases. Finally, it was decided that the Traffic Control Engineer 



should be referred to the Assistant State Bridge Design Engineer to determine a 

reasonable attainable time for the work.  

 

 

 

 

 

 

 

 

ii.  CSX Railroad Issues  

 

Mr. Perfetti reported on the CSX Corporation’s increased efforts in monitoring 

construction operations on their property. He recounted several recent incidents 

involving DOT projects on CSX property that has resulted in swift action by CSX 

Corporation.  

 

Several requirements are now being enforced on all CSX projects: 

 

 All girder cranes must be load rated 150% higher than the weight of the  piece it 

will be handling; 

 Erosion Control devices must be in place protecting the track and ballast prior to 

start of any work; 

 A letter affirming the Contractor’s commitment to safety must be sent to the railroad 

prior to the start of work  

 

Besides these requirements, Mr. Holshouser stated that a recent railroad submittal to 

CSX was returned stating that “walking” the girder with a crane is not allowed.  He 

indicated that this was an even larger issue than the increased  crane size issue, since 

some projects can’t be built without walking at least one end of the girder into position.  

   

Mr. Perfetti stated that the Department is appealing to CSX to allow the crane’s built-in 

Factor of Safety (between 15 and 25%, depending on the crane) to be counted toward 

the additional 50% that is now required. Currently, the Railroad has stated that the 

crane’s inherent Factor of Safety could not be counted. Mr. Perfetti plans to keep 

appealing to CSX on these issues and hopes to have made some progress by the next 

meeting.   

 

Mr. Perfetti also affirmed that the Department needs to be copied or included on any 

correspondence between the Railroad, or their Engineering Firm, and the Contractor. He 

also emphasized that due to past problems, the Department’s projects are under heavy 

scrutiny;  any safety infraction or construction mishap that occurs not only affects that 

project but has an impact on all other current and future Railroad projects throughout 

the state.  

 

. 

 



. 

 

 

iii. Next Meeting 

 

The next meeting is scheduled for February 19
th

 at 10:00 a.m. in the Structure Design 

Unit Conference Room C. 

 

The rest of the year’s meetings will be held on the following dates: 

 

April 9
th

 

June 11
th

 

August 13
th

  

October 8
th

  

December 10
th

 

 

 


